Schedule Update Commercial Agreements

Activities (2014)	July	Aug	Sept	Oct	Nov	Dec
Agreements						
Negotiate Commercial Agreements Concession Agreement Gas Supply Negotiations/ Agreement Joint Development Agreement (JDA)			*	=		
Operator Selection / O&M Contract Bid Period / Select Operator Plant Operability Review/ Cost Estimate Contract Review / Negotiation / Contract Executed		•				•
Preparation of Final Cost / Schedule Contract Review / Negotiation / Contract Executed					•	
Off-take Agreements Draft Term Sheets Utility Meetings/Negotiations Final Agreements for Utility Board Action	>					
Financial Close						*